

Communication

Date	2 July 2026
Team ID	SWTID-2026-9097
Project Name	Voice--Based--Concept--Understanding--Analyzer
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All Team Members	Discuss daily progress, assign tasks, and track ongoing work.
2	Progress Update	Weekly	Google Meet	Kirti (Team Leader), Anushika, Amritansh, Sourav, Sanjana	Review completed tasks, monitor project milestones, and plan upcoming work.
3	Issue / Bug Discussion	As Needed	WhatsApp & Google Meet	Developers (Anushika, Amritansh) and Team Leader (Kirti)	Resolve coding issues, integration problems, and testing bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members & Project Guide	Present project progress, receive feedback, and implement suggested improvements.
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Practice the final project presentation and assign demonstration responsibilities.
6	Documentation & Submission Review	Before Final Submission	Google Docs & WhatsApp	Kirti, Anushika	Review project documentation, verify reports, and ensure successful submission.

S.No	Challenge Faced	Resolution / Action Taken
1	Tight project timeline (26 June – 2 July) with multiple development tasks.	Daily stand-up meetings and proper task prioritization by the Team Leader helped complete the project on schedule.
2	Integration issues between the user interface, speech processing,	Regular discussions between Anushika, Amritansh, Sanjana and Kirti helped identify and resolve integration issues quickly.

S.No	Challenge Faced	Resolution / Action Taken
	and scoring modules.	
3	Uneven technical expertise among team members.	Critical development tasks were handled by experienced members, while supporting members contributed to documentation, report generation, and module assistance to ensure timely completion.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Managing the project within the short development timeline (26 June – 2 July).	Daily communication, task prioritization, and continuous progress tracking helped the team complete the project on time.
2	Integrating different modules such as the user interface, speech processing, and scoring engine.	Regular discussions and collaborative debugging sessions ensured successful integration of all project components.
3	Uneven distribution of technical tasks due to varying levels of expertise among team members.	The Team Leader redistributed critical tasks to experienced members, while other members contributed to documentation, testing, and supporting activities to ensure timely project completion.